
Communication Sub Committee 

Meeting Minutes  

March 11, 2020 

 

Present:  Holly J. P. Kopp, Ryan Palmer, Donna Brunette 

Project Update: The project is 80% complete from a financial standpoint but the building is 90% 
complete.  The building is scheduled to be ready and deemed “substantially complete” by mid-
June. Final finishes are underway and transitioning from the old school to the new school will 
occur as soon as school closes for the 2019-20 school year.  The Building Committee approved 
early construction on the football practice field so that seeding and growing can be 
accomplished before cold weather. 

Website Update: Naming Rights and Fundraising Minutes from 3/6/20 can be posted along with 

the minutes from the February Building Committee meeting and the February construction 

budget report.  

Future Posts: 

Tree Removal: To occur during April vacation and communication to be done by Donna 

Brunette. 

Early Site Work for Practice Field: To be included in communication about summer 

construction impacts. 

Promotion of Construction Website in School Newsletters: Shawn will ask building principals 

to note the construction website in their newsletters. 

Fit Up/ Move in Transition Plan: Donna will continue to update the educational community 

with pertinent information as necessary. 

Landscaping: Kathy is working on possible design options. We can post once a decision has 

been made.  

Fundraising:  Rob is working on a document that will make donating via the construction 

website easier.  The same document can be used in an email blast to advertise bricks/goal posts 

as graduation gifts, memorabilia, etc.  It is proposed that the email blast go out after April 

vacation. 

The Naming Rights and Fundraising Committee also discussed kicking off a public fundraising 

campaign in late summer/ early fall.  While the new building will be complete and open, it is 

important to remember that construction of the new competition field as well as final sitework 

will continue.  Donna described the project as being in three phases: Phase 1: Construction of 

baseball and practice fields, Phase 2: School Construction, and Phase 3: Demolition, 



construction of competition field and final sitework.  Much of the fundraising activities will 

continue to focus on supporting expenses related to the competition field. 

Digital Signage: To be posted when available. 

 

Next Meeting: APRIL 3, 2020 at 1 PM, District Office  

 


